

# Brookdale BIG 4 Construction Timeline

For more information, visit [www.brookdalecc.edu](http://www.brookdalecc.edu) and click on "All about the Big 4 Construction projects."



## Western Monmouth Branch Campus

Construction begins March 2009. Target completion January 2010.

Booming enrollment has created the need for more classes at the WMBC. Renovations of the first, third and fourth floors will increase teaching spaces from 29 to 46 and include a new science lab and two new classrooms equipped with computers at each workstation. The first floor renovation includes the expansion of the Student Success Center, administrative offices and office space for Rutgers University.

## Automotive Technology

Construction begins May 2009. Target completion January 2010.

The Automotive Technology Center renovation includes the expansion from 7 to 12 bays and all new classrooms large enough to hold a full-size car, specially equipped with car lifts for hands-on learning. All classrooms will have multi-media technology for an enhanced educational experience. An all new engines and transmissions lab will be added to the facility.

## Recreational/Educational Center

Construction begins May 2009. Target completion March 2010.

A new, two-story, 24,000 square foot, multi-purpose facility will be located adjacent to the Collins Arena. The lower level includes a two court gymnasium with seating for 1250. Locker rooms and bathrooms are provided, along with a concession stand.

**Fitness Center:** The new 8500 square foot Fitness Center will include a spacious open area for cardio, free weights and circuit training equipment, along with new locker rooms, and a dedicated group exercise room with a new sound system and video screens.

## Collins Arena

Construction begins May 2010. Target completion March 2011.

A complete renovation will include a new concession area and premium seating. The renovation will include upgraded locker rooms, bathrooms, concession areas, a new entrance, and full ADA compliance. Seating capacity will be reduced from 2250 to 1800, but seating will be upgraded.

### 2009

March

Renovation of third and fourth floor classrooms begin.  
Third and fourth floor closed.

April

May

The first floor rooms demolished, except the administrative offices. Temporary restroom facilities located at the east end of the building. The entrance relocated to the west exit stairwell. Student Success Center relocated to the lounge in the basement (WM 008).

June

July

August

September

Third and Fourth floor open for classes.

October

November

Renovation complete.

December

### 2010

January

Auto Tech renovation complete.  
open for classes.

February

March

Construction complete. Fitness Center  
relocated from Gorman Hall to new facility.

Limited work begins in locker room areas.  
No effect on graduation season.

April

May

June

July

August

Renovation begins on balance of Collins Arena.  
NOTE: Walking access to MAS from Lot 6, will be partially obstructed. A temporary pathway will be available. For access to the center of campus PARK IN LOT 1. The path from Lot 7 to the main campus walkway will be available throughout the construction. Construction complete March 2011.