

DRAFT AIA[®] Document A201/CMA[™] - 1992

General Conditions of the Contract for Construction where the Construction Manager is NOT a Constructor

for the following PROJECT:

(Name and location or address):

Western Monmouth Higher Education Center

THE OWNER:

(Name and address):

Brookdale Community College

THE ARCHITECT:

(Name and address):

Clarke Caton Hintz

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

TABLE OF ARTICLES

- 1 GENERAL PROVISIONS
- 2 OWNER
- 3 CONTRACTOR
- 4 ADMINISTRATION OF THE CONTRACT
- 5 SUBCONTRACTORS
- 6 CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS
- 7 CHANGES IN THE WORK
- 8 TIME
- 9 PAYMENTS AND COMPLETION
- 10 PROTECTION OF PERSONS AND PROPERTY
- 11 INSURANCE AND BONDS
- 12 UNCOVERING AND CORRECTION OF WORK
- 13 MISCELLANEOUS PROVISIONS
- 14 TERMINATION OR SUSPENSION OF THE CONTRACT

ELECTRONIC COPYING of any portion of this AIA[®] Document to another electronic file is prohibited and constitutes a violation of copyright laws as set forth in the footer of this document.

INDEX

Acceptance of Nonconforming Work	9.6.6, 9.9.3, 12.3	of Payment	
Acceptance of Work	9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3	Architect, Definition of	4.1.1
Access to Work	3.16 , 6.2.1, 12.1	Architect, Extent of Authority	2.4.1, 3.12.6, 4.6.6, 4.7.2, 5.2, 6.3, 7.1.2, 7.2.1, 7.4, 9.2, 9.3.1, 9.4, 9.5, 9.6.3, 9.8.2, 9.8.3, 9.10.1, 9.10.3, 12.1, 12.2.1, 13.5.1, 13.5.2, 14.2.2, 14.2.4
Accident Prevention	4.6.6, 10	Architect, Limitations of Authority and Responsibility	3.3.3, 3.12.8, 3.12.11, 4.6.5, 4.6.6, 4.6.10, 4.6.12, 4.6.17, 4.6.19, 4.6.20, 4.7.2, 5.2.1, 7.4, 9.6.4
Acts and Omissions	3.2.1, 3.2.2, 3.3.2, 3.12.8, 3.18, 4.6.6, 4.6.2., 4.7.9, 8.3.1, 10.1.4, 10.2.5, 13.4.2, 13.7, 14.1	Architect's Additional Services and Expenses	2.4, 9.8.2, 11.3.1.1, 12.2.1, 12.2.4, 13.5.2, 13.5.3, 14.2.4
Addenda	1.1.1, 3.11	Architect's Administration of the Contract	4.6, 4.7.6, 4.7.7, 4.8, 9.4, 9.5
Additional Costs, Claims for	4.7.6, 4.7.7 , 4.7.9, 6.1.1, 10.3	Architect's Approvals	2.4.1, 3.5.1, 3.10.3, 3.12.6, 3.12.8, 3.18.3, 4.6.12
Additional Inspections and Testing	4.6.10, 9.8.2, 12.2.1, 13.5	Architect's Authority to Reject Work	3.5.1, 4.6.10, 12.1.2, 12.2.1
Additional Time, Claims for	4.7.6, 4.7.8 , 4.7.9, 8.3.2, 10.3	Architect's Copyright	1.3
ADMINISTRATION OF THE CONTRACT	3.3.3, 4 , 9.4, 9.5	Architect's Decisions	4.6.10, 4.6.12, 4.6.18, 4.6.19, 4.6.20, 4.7.2, 4.7.6, 4.8.1, 4.8.4, 4.9, 6.3, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.2, 9.9.1, 10.1.2,
Advertisement or Invitation to Bid	1.1.1		
Aesthetic Effect	4.6.20, 4.9.1		
Allowances	3.8		
All-risk Insurance	11.3.1.1		
Applications for Payment	4.6.9, 7.3.7, 9.2, 9.3 , 9.4, 9.5.1, 9.6.3, 9.8.3, 9.10.1, 9.10.3, 9.10.4, 11.1.3, 14.2.4		
Approvals	2.4, 3.3.3, 3.5, 3.10.3, 3.12.4 through 3.12.8, 3.18.3, 4.6.12, 9.3.2, 11.3.1.4, 13.4.2, 13.5		
Arbitration	4.5, 4.7.4, 4.9 , 8.3.1, 10.1.2, 11.3.9, 11.3.10		
Architect	4.1		
Architect, and Certificate	4.6.9		

	13.5.2, 14.2.2, 14.2.4		4.6.16, 4.7.6, 9.4.3, 9.5.1, 9.8.2, 9.9.2, 9.10.1, 13.5
Architect's Inspections	4.6.5, 4.6.16, 4.7.6, 9.4.3, 9.8.2, 9.9.2, 9.10.1, 13.5	Asbestos	10.1.2, 10.1.3, 10.1.4
Architect's Instructions	4.6.10, 4.6.12, 7.4.1, 9.4.3, 12.1, 13.5.2	Attorneys' Fees	3.18.1, 9.10.2, 10.1.4
Architect's Interpretations	4.6.18, 4.6.19, 4.7.7	Award of Separate Contracts	6.1.1
Architect's On-Site Observations	4.6.5, 4.6.9, 4.7.6, 9.4.3, 9.5.1, 9.10.1, 13.5	Award of Subcontracts and Other Contracts for Portions of the Work	5.2
Architect's Project Representative	4.6.17	Basic Definitions	1.1
Architect's Relationship with Contractor	1.1.2, 3.2.1, 3.2.2, 3.3.3, 3.5.1, 3.7.3, 3.11, 3.12.8, 3.12.11, 3.16, 3.18, 4.6.6, 4.6.7, 4.6.10, 4.6.12, 4.6.19, 5.2, 6.2.2, 7.3.4, 9.8.2, 10.1.2, 10.1.4, 10.1.5, 11.3.7, 12.1, 13.5	Bidding Requirements	1.1.1, 1.1.7, 5.2.1, 11.4.1
Architect's Relationship with Construction Manager	1.1.2, 2.4.1, 3.12.6, 3.12.8, 4.6.8, 4.6.10, 4.6.14, 4.6.16, 4.6.18, 6.3.1, 9.7.1, 9.8, 9.9.1, 9.9.2, 9.10.1, 9.10.2, 9.10.3, 12.2.4, 13.5.1, 13.5.2, 13.5.4, 14.2.4	Boiler and Machinery Insurance	11.3.2
Architect's Relationship with Subcontractors	1.1.2, 4.6.6, 4.6.7, 4.6.10, 5.3.1, 9.6.3, 9.6.4, 11.3.7	Bonds, Lien	9.10.2
Architect's Representations	9.4.3, 9.5.1, 9.10.1	Bonds, Performance and Payment	7.3.6.4, 9.10.3, 11.3.9, 11.4
Architect's Site Visits	4.6.5, 4.6.9,	Building Permit	2.2.3, 3.7.1
		Capitalization	1.4
		Certificate of Substantial Completion	9.8.2
		Certificates for Payment	4.6.8, 4.6.9, 9.3.3, 9.4 , 9.5, 9.6.1, 9.6.6, 9.7.1, 9.8.3, 9.10.1, 9.10.3, 13.7, 14.1.1.3, 14.2.4
		Certificates of Inspection, Testing or Approval	3.12.11, 13.5.4
		Certificates of Insurance	9.3.2, 9.10.2, 11.1.3
		Change Orders	1.1.1, 2.4.1, 3.8.2.4, 3.11.1, 4.6.13, 4.7.3, 5.2.3, 7.1, 7.2 , 7.3.2, 8.3.1, 9.3.1.1, 9.10.3, 11.3.1.2, 11.3.4, 11.3.9, 12.1.2
		Change Orders, Definition of	7.2.1
		Changes	7.1
		CHANGES IN THE WORK	3.11, 4.6.13, 4.6.14, 7 , 8.3.1, 9.3.1.1, 10.1.3
		Claim, Definition of	4.7.1

Claims and Disputes	4.7, 4.8, 4.9, 6.2.5, 8.3.2, 9.3.1.2, 9.3.3, 9.10.4, 10.1.4		10.2.2, 11.1, 11.3, 13.1, 13.5.1, 13.5.2, 13.6, 14.1.1, 14.2.1.3
Claims and Timely Assertion of Claims	4.9.6		
Claims for Additional Cost	4.7.6, 4.7.7 , 4.7.9, 6.1.1, 10.3	Concealed or Unknown Conditions	4.7.6
Claims for Additional Time	4.6.9, 4.7.6, 4.7.8 , 4.7.9, 8.3.2	Conditions of the Contract	1.1.1, 1.1.7, 6.1.1
Claims for Concealed or Unknown Conditions	4.7.6	Consent, Written	1.3.1, 3.12.8, 3.14.2, 4.7.4, 4.9.5, 9.3.2, 9.8.2, 9.9.1, 9.10.2, 9.10.3, 10.12, 10.1.3, 11.3.1, 11.3.1.4, 11.3.11, 13.2, 13.4.2
Claims for Damages	3.18, 4.7.9, 6.1.1, 6.2.5, 8.3.2, 9.5.1.2, 10.1.4		1.1.4, 6
Claims Subject to Arbitration	4.7.2, 4.8.4, 4.6.1	CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS	
Cleaning Up	3.15 , 6.3	Construction Change	7.3.1
Commencement of Statutory Limitation Period	13.7	Directive, Definition of Construction Change Directives	1.1.1, 4.6.13, 7.1, 7.3 , 9.3.1.1
Commencement of the Work, Conditions Relating to	2.12, 2.2.1, 3.2.1, 3.2.2, 3.7.1, 3.10.1 3.12.6, 4.7.7, 5.2.1, 6.2.2, 8.1.2, 8.2.2, 9.2, 11.1.3, 11.3.6, 11.4.1	Construction Manager	4.2
Commencement of the Work, Definition of	8.1.2	Construction Manager, and Building Permits	2.2.3
Communications, Owner to Architect	2.2.6	Construction Manager, Claims against Construction Manager, Communications through Construction Manager, and Construction Schedule	4.7.2 4.6.7 3.10.1, 3.10.2
Communications, Owner to Construction Manager	2.2.6	Construction Manager, Definition of	4.2.1
Communications Facilitating Contract Administration	3.9.1 4.6.7, 5.2.1	Construction Manager, and Documents and Samples at the Site	3.11.1
Completion, Conditions Relating to	3.11, 3.15, 4.6.5, 4.6.16, 4.7.2, 9.4.2, 9.8, 9.9.1, 9.10, 11.3.5, 12.2.2, 13.7.1	Construction Manager, Extent of Authority	3.12.6, 3.12.8, 4.3, 4.6.3, 4.6.11, 7.1.2, 7.2.1, 7.3.1, 8.3.1, 9.2.1, 9.3.1, 9.4.1, 9.4.3, 9.8.2, 9.8.3, 9.9.1, 12.1, 12.2.1, 12.2.4, 14.2.2, 14.2.4
COMPLETION, PAYMENTS AND Completion, Substantial	9 4.6.16, 4.7.5.2, 8.1.1, 8.1.3, 8.2.3, 9.8 , 9.9.1, 12.2.2, 13.7	Construction Manager, Limitations of Authority	4.6.6, 4.6.10, 13.4.2
Compliance with Laws	1.3, 3.6, 3.7, 3.13, 4.1.1,		

Init.

and Responsibility		3.17.1,
Construction Manager, and Submittals	3.10.3	3.18.1,
Construction Manager's Additional Services and Expenses	12.2.1, 12.2.4	3.18.3, 4.6.3,
Construction Manager's Administration of the Contract	4.6, 9.4, 9.5	4.6.4, 4.6.6,
Construction Manager's Approval	2.4.1, 3.10.3	4.6.11, 5.2,
Construction Manager's Authority to Reject Work	4.6.10, 12.2.1	6.2.1, 6.2.2,
Construction Manager's Decisions	7.3.6, 7.3.7, 7.3.8, 9.3.1, 9.4.1, 9.5.1	7.1.2, 7.2.1,
Construction Manager's Inspections	4.6.10, 9.4.3, 9.8.2, 9.9.2, 12.1.1	7.3.4, 7.3.6,
Construction Manager's On-Site Observations	9.5.1	7.3.9, 8.3.1,
Construction Manager's Relationship with Architect	1.1.2, 4.6.8, 4.6.10, 4.6.11, 4.6.14, 4.6.16, 4.6.18, 6.3.1, 9.2.1, 9.4.2, 9.4.3, 9.5.1, 9.6.1, 9.6.3, 9.8.2, 9.8.3, 9.9.1, 9.10.1, 9.10.2, 9.10.3, 11.1.3, 12.2.4, 13.5.1, 13.5.2, 13.5.4, 14.2.2, 14.2.4	9.2.1, 9.3.1,
Construction Manager's Relationship with Contractor	3.2.1, 3.2.2, 3.3.1, 3.3.3, 3.5.1, 3.7.3, 3.10.1, 3.10.2, 3.10.3, 3.11.1, 3.12.5, 3.12.6, 3.12.8, 3.12.9, 3.12.10, 3.12.11, 3.13.2, 3.14.2, 3.15.2, 3.16.1,	9.4.1, 9.4.2,
		9.4.3, 9.7.1,
		9.8.2, 9.9.1,
		9.10.1,
		9.10.2,
		9.10.3,
		10.1.1,
		10.1.2,
		10.1.5,
		10.2.6,
		11.3.7, 12.1,
		13.5.1,
		13.5.2,
		13.5.3, 13.5.4
		2.2.3, 4.6.1,
		4.6.2, 10.1.6
		Construction Manager's Relationship with Owner
		Construction Manager's Relationship with Other Contractors and Owner's Own Forces
		4.6.3
		Construction Manager's Relationship with Subcontractors
		4.6.10, 5.3.1, 9.6.3, 9.6.4
		Construction Manager's Representations
		9.4.3, 9.5.1
		Construction Manager's Site Visits
		9.4.4, 9.5.1
		Construction Schedules, Contractor's
		3.10, 4.6.3, 4.6.4
		Contingent Assignment of Subcontracts
		5.4
		Continuing Contract Performance
		4.7.4
		Contract, Definition of
		1.1.2
		CONTRACT, TERMINATION OR SUSPENSION OF THE
		14
		Contract Administration
		3.3.3, 4, 9.4, 9.5
		Contract Award and Execution, Conditions Relating to
		3.7.1, 3.10, 5.2.9.2, 11.1.3, 11.3.6, 11.4.1
		Contract Documents, The
		1.1, 1.2, 7
		Contract Documents, Copies Furnished and Use of
		1.3, 2.2.5, 5.3

Init.

AIA Document A201/CMA™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 10:41:07 on 01/05/2009 under Order No.1000339149_2 which expires on 1/17/2009, and is not for resale.

User Notes: 2643979

(3255334539)

Contract Documents, Definition of	1.1.1		4.6.19, 5.2, 6.2.2, 7.3.4,
Contract Performance During Arbitration	4.7.4, 4.9.3		9.2, 9.3.1, 9.8.2,
Contract Sum	3.8, 4.7.6, 4.7.7, 4.8.4, 5.2.3, 7.2, 7.3, 9.1, 9.7, 11.3.1, 12.2.4, 12.3, 14.2.4		9.10.3, 10.1.2, 10.1.5, 10.2.6, 11.3.7, 12.1, 13.5
Contract Sum, Definition of	9.1.1	Contractor's Relationship with the Construction Manager	1.1.2, 3.2.1, 3.2.2, 3.3.1, 3.3.3, 3.5.1, 3.7.3, 3.7.4, 3.10.1, 3.10.2, 3.10.3, 3.11.1, 3.12.5, 3.12.6, 3.12.8, 3.12.9, 3.12.11, 3.13.2, 3.14.2, 3.15.2, 3.16.1, 3.17.1, 3.18.1, 3.18.3, 4.6.3,
Contract Time	4.7.6, 4.7.8.1, 4.8.4, 7.2.1.3, 7.3, 8.2.1, 8.3.1, 9.7, 12.1.1		4.6.4, 4.6.6, 5.2, 6.2.1, 6.2.2, 7.1.2, 7.2.1, 7.3.4, 7.3.6, 7.3.9, 8.3.1, 9.2.1, 9.3.1, 9.4.1, 9.4.2, 9.4.3, 9.7.1, 9.8.2, 9.9.1, 9.10.1, 9.10.2, 9.10.3, 10.1.1, 10.1.2, 10.1.5, 10.2.6, 11.3.7, 12.1, 13.5.1, 13.5.2, 13.5.3, 13.5.4
Contract Time, Definition of	8.1.1		Contractor's Representations
CONTRACTOR	3		1.2.2, 3.5.1, 3.12.7, 6.2.2, 8.2.1, 9.3.3
Contractor, Definition of	3.1.1, 6.1.2		Contractor's Responsibility for Those Performing the Work
Contractor's Bid	1.1.1		3.3.2, 3.18, 4.6.6, 10
Contractor's Construction Schedules	3.10		Contractor's Review of Contract Documents
Contractor's Employees	3.3.2, 3.4.2, 3.8.1, 3.9, 3.18, 4.6.6, 4.6.10, 8.1.2, 10.2, 10.3, 11.1.1, 14.2.1.1		3.7.3
Contractor's Liability Insurance	11.1, 11.3.1.5		Contractor's Right to Stop the Work
Contractor's Relationship with Other Contractors and Owner's Own Forces	3.12.5, 3.14.2, 4.6.3, 4.6.7, 12.2.5		Contractor's Right to Terminate the Contract
Contractor's Relationship with Subcontractors	1.2.4, 3.3.2, 3.18.1, 3.18.2, 5.2, 5.3, 5.4, 9.6.2, 11.3.7, 11.3.8, 14.2.1.2		Contractor's Submittals
Contractor's Relationship with the Architect	1.1.2, 3.2.1, 3.2.2, 3.3.3, 3.5.1, 3.7.3, 3.10.1, 3.10.3, 3.11.1, 3.12.6, 3.12.8, 3.12.9, 3.16.1, 3.18, 4.6.6, 4.6.7, 4.6.10, 4.6.12,		3.10, 3.11, 3.12, 4.6.12, 5.2.1, 5.2.3, 7.3.6, 9.2, 9.3.1, 9.8.2, 9.9.1, 9.10.2,

Init.

	9.10.3, 10.1.2, 11.4.2 3.9, 10.2.6		9.5.1.6, 9.7 8.1.2
Contractor's Superintendent		Date of Commencement of the Work, Definition of	8.1.2
Contractor's Supervision and Construction Procedures	1.2.4, 3.3, 3.4, 4.6.6, 8.2.2, 8.2.3, 10	Date of Substantial Completion, Definition of Day, Definition of	8.1.3
Contractual Liability Insurance	11.1.1.7, 11.2.1, 11.3.1.5	Decisions of the Architect	8.1.4 4.6, 4.7, 6.3, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.2, 9.9.1, 10.1.2, 13.5.2, 14.2.2, 14.2.4
Coordination and Correlation	1.2.2, 1.2.4, 3.3.1, 3.10, 3.12.7, 6.2.1	Decisions of the Construction Manager	4.3, 7.3.6, 7.3.7, 7.3.8, 9.3.1, 9.4.1, 9.4.3, 9.5.1
Copies Furnished of Drawings and Specifications	1.3, 2.2.5, 3.11	Decisions to Withhold Certification Defective or Nonconforming Work, Acceptance, Rejection and Correction of	9.5, 9.7, 14.1.1.3
Correction of Work	2.3, 2.4, 3.2.1, 4.6.1, 9.8.2, 9.9.1, 12.1.2, 12.2, 13.7.1.3	Defective Work, Definition of Definitions	2.3, 2.4, 3.5.1, 4.6.1, 4.6.10, 4.7.5, 9.5, 9.8.2, 9.9.1, 10.2.5, 12, 13.7.1.3 3.5.1
Cost, Definition of Costs	7.3.6 2.4, 3.2.1, 3.7.4, 3.8.2, 3.15.2., 4.7.6, 4.7.7, 4.7.8.1, 5.2.3, 6.1.1, 6.2.3, 6.3.1, 7.3.3.3, 7.3.6, 7.3.7, 9.7, 9.8.2, 9.10.2, 11.3.1.2, 11.3. 1.3, 11.3.4, 11.3.9, 12.1, 12.2.1, 12.2.4, 12.2.5, 13.5, 14		
Cutting and Patching	3.14, 6.2.6	Delays and Extensions of Time	1.1, 2.1.1, 3.1, 3.5.1, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 4.2.1, 4.7.1, 5.1, 6.1.1, 7.2.1, 7.3.1, 7.3.6, 8.1, 9.1, 9.8.1 4.7.1, 4.7.8.1, 4.7.8.2, 6.1.1, 6.2.3, 7.2.1, 7.3.1.3, 7.3.4, 7.3.5, 7.3.8, 7.3.9, 8.1.1, 8.3, 10.3.1, 14.1.1.4
Damage to Construction of Owner or Other Contractors	3.14.2, 6.2.4, 9.5.1.5, 10.2.1.2, 10.2.5, 10.3, 11.1, 11.3, 12.2.5	Disputes	4.7, 4.8, 4.9, 6.2.5, 6.3, 7.3.8, 9.3.1.2
Damage to the Work	3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.3, 11.3	Documents and Samples at the Site	3.11
Damages, Claims for	3.18, 4.6.9, 6.1.1, 6.2.5, 8.3.2, 9.5.1.2, 10.1.4	Drawings, Definition of Drawings and Specifications, Use and Ownership of	1.1.5 1.1.1, 1.3,
Damages for Delay	6.1.1, 8.3.3,		

	2.2.5, 3.11, 5.3
Duty to Review Contract Documents and Field Conditions	3.2
Effective Date of Insurance	8.2.2, 11.1.2
Emergencies	4.7.7, 10.3
Employees, Contractor's	3.3.2., 3.4.2, 3.8.1, 3.9, 3.18.1, 3.18.2, 4.6.6, 4.6.10, 8.1.2, 10.2, 10.3, 11.1.1, 14.2.1.1
Equipment, Labor, Materials and	1.1.3, 1.1.6, 3.4, 3.5.1, 3.8.2, 3.12.2, 3.12.3, 3.12.7, 3.12.11, 3.13, 3.15.1, 4.6.12, 6.2.1, 7.3.6, 9.3.2, 9.3.3, 11.3, 12.2.4, 14.1.2, 14.2.1, 14.2.2
Execution and Progress of the Work	1.2.3, 3.4.1, 3.5.1, 4.6.5, 4.6.6, 4.7.4, 4.7.8, 6.2.2, 7.1.3, 8.2, 8.3, 9.5, 9.9.1, 10.2.3, 10.2.4
Execution, Correlation and Intent of the Contract Documents	1.2 , 3.7.1
Extensions of Time	4.7.1, 4.7.8, 7.2.1.3, 8.3, 10.3.1
Failure of Payment by Contractor	9.5.1.3, 14.2.1.2
Failure of Payment by Owner	4.7.7, 9.7, 14.1.3
Faulty Work (See Defective or Nonconforming Work)	
Final Completion and Final Payment	4.6.1, 4.6.16, 4.7.2, 4.7.5, 9.10 , 11.1.2, 11.1.3, 11.3.5, 12.3.1, 13.7
Financial Arrangements, Owner's	2.2.1

Fire and Extended Coverage Insurance	11.3.1.1, 11.3.5, 11.3.7
GENERAL PROVISIONS	1
Governing Law	13.1
Guarantees (See Warranty and Warranties)	
Hazardous Materials	10.1, 10.2.4
Identification of Contract Documents	1.2.1
Identification of Subcontractors and Suppliers	5.2.1
Indemnification	3.17, 3.18 , 9.10.2, 10.1.4, 11.3.1.2, 11.3.7
Information and Services Required of the Owner	2.1.2, 2.2 , 4.7.4, 6.2.6, 9.3.2, 9.6.1, 9.6.4, 9.8.3, 9.9.2, 9.10.3, 10.1.4, 11.2, 11.3, 13.5.1, 13.5.2
Injury or Damage to Person or Property	4.7.9
Inspections	3.3.3, 3.3.4, 3.7.1, 4.6.5, 4.6.6, 4.6.16, 4.7.6, 9.4.3, 9.8.2, 9.9.2, 9.10.1, 12.1.1, 13.5
Instructions to Bidders	1.1.1
Instructions to the Contractor	3.8.1, 4.6.13, 5.2.1, 7, 12.1, 13.5.2
Insurance	4.7.9, 6.1.1, 7.3.6.4, 9.3.2, 9.8.2, 9.9.1, 9.10.2, 11
Insurance, Boiler and Machinery	11.3.2
Insurance, Contractor's Liability	11.1 , 11.3.1.13
Insurance, Effective Date of	8.2.2, 11.1.2
Insurance, Loss of Use	11.3.3
Insurance, Owner's Liability	11.2 , 11.3.1.3
Insurance, Property	10.2.5, 11.3
Insurance, Stored Materials	9.3.2, 11.3.1.4
INSURANCE AND BONDS	11

